Goal	Project task	Status	PGF	Start	Complete	Task Description & Specific Tasks	Project Team
Communication 1-3YR						Add an additional regular mosting option push business	
						Add an additional regular meeting option push business through in order to complete in a more timely manner/	
	Extra Work Sessions with tours for council					work session (round table) meeting in order to formalize	
Communication 1-3YR	to see what employees do	Proposed	People	5/12/2021	. 6/30/2021	strategic planning and implementation. If Council wants	
Communication 1-3YR	Round table hardwired	Complete	People	5/12/2021	5/18/2021	Add roundtable as an agenda item for work sessions.	
						Person? company? plan - Research and evaluate all	
	Develop a need for community			- / . /	- / /	media, presentations to the public, coffee time, email	
Communication 1-3YR	engagement	•	People	7/1/2021		responses, etc.	
Communication 1-3YR	Develop a communications plan	-	People	7/1/2021		The communication plan needs to be the first step.	
Communication 1-3YR	City Web Page update	Proposed	People	7/1/2021	. 6/30/2022	need someone to keep it current.	CHARRI LARA, TAMI E. HITSHEW
						Hired victim witness advocate. Three year grant	
						program. When the grant expires will we keep the	
						position? The Police Chief will evaluate and determine if	
Efficiency	Evaluate staff for filing grant positions	Complete	People	5/12/2021	. 4/1/2022	this is necessary.	RAJEAN STRUBE FOSSEN
Efficiency	Evaluate starr for himig grant positions	complete	reopie	3, 12, 2021	1, 1, 2022		TO SEAL STROBE TO SSELV
						Automation with purchase orders complete. Still	
	Financial reports hardwired from city staff					working on automation with other applications that	
Efficiency	to dept heads	In Progress	Financia	ıl 5/12/2021	7/1/2021	currently Caselle has on contract	CHARRI LARA
						Wyoming Energy Authority will complete an audit to	
						evaluate but will only do four sites every year. Our plan	
Efficiency	Energy Efficiency plan for all buildings	Proposed	Financia	ıl 7/1/2021	. 6/30/2024	will include an annual request to complete an energy audit.	CHARRI LARA
Efficiency	Fill assistant public works position	Proposed		7/1/2021		We need to add an additional position.	LANCE HOPKIN
<b>-0</b> .	parameter p	Порозов	. 556.5	., _, _ = = =	. 0,00, =0==	Training is an annual required task that will need	
						completed depending on the need of the	
TEST at a second	Fuelvista Tuelning No - de few staff	Duana	Dan de	7/4/2024	c /20 /202	employee/position. HR will write a staff training plan for	
Efficiency	Evaluate Training Needs for staff	Proposed	reopie	7/1/2021	. 6/30/2024	all positions.  Budget dictates the capacity. This may be evaluated	LANCE HOPKIN
	Evaluate ideal number of FTE's & which					based on the needs and budget. This will be an annual	
Efficiency	capacity	In Progress	People	7/1/2021	6/30/2022	check-in and decision making.	CHARRI LARA

Goal	Project task	Status	PGF	Start	Complete	Task Description & Specific Tasks	Project Team
	Evaluate job descriptions/talents needed to			- / . /		Public works filled out log books & Lance now manages employees with cross-over duties. Two general fund employees switched to enterprise fund. 05.12.2021 -	
Efficiency	move forward	In Progres	s People	7/1/2021	L 6/30/2022	This will be an annual review with updates.  not be leadership training and needs to be combined	LANCE HOPKIN
Efficiency	Leadership development opps for department heads/management skills	In Progres	s People	7/1/2021	6/30/2023	with training and not its own category.	
Efficiency	Evaluate consolidation into one building	•	•	7/1/2021		Put the plan on paper> Reduced tull time employees by 3 in preparation for	CHARRI LARA
	Evaluate worst case scenario analysis for	In Dunauna	a Da a mla	2/4/2022	c /20/2022	direct distribution elimination in 2022	CHARRILARA
Efficiency	staffing	In Progres	s People	2/1/2022	2 6/30/2022		CHARRI LARA
Explore New Revenue St	Develop more interactive partnership with	Proposed	Growth	5/12/2021	6/30/2021	Define the expectations with LEDA and the City of Lander. We do not currently have an MOU and may need one. Request the Chair come to the Council Meeting twice per year to give us an update and a plan.	RAJEAN STRUBE FOSSEN
Explore New Revenue St		•		5/13/2021   5/13/2021		Every year we evaluate the fee schedule.	TO SEA WE STROBE TO SSELV
	Brainstorm the use of Community Center					Update the advertisement to include the resources/ Office of Tourism. We need to contact them. If we want a full page we will need to pay. Need to promote	t
•	tr to increase use in "down times"	·		5/19/2021		· ·	
Explore New Revenue St	tr stations, parking other opportunities. Purchasing city lots for revenue development, parking, 1/2 cent	•	Growth	5/19/2021	6/30/2022	relationship with the City. generate revenue. May look at partnering with other businesses that already have parking but may provide	
Explore New Revenue St	tr funding project	Proposed	Growth	7/1/2022	6/30/2023	signage.	RAJEAN STRUBE FOSSEN
Financial 1-3YR	Hire Grant Writers	Complete	People	7/1/2019	) 10/31/2021	Hired two grant writers, complete spreadsheet on roi	RAJEAN STRUBE FOSSEN
Financial 4 2VD	Financial Analysis of sains to fine district	Company	<b>Single</b>		) F/24/2024	LVFD currently receives more budget than their 3 mils. Not prudent to take this on during statewide budget cuts. Takes a vote of the public. Look on recruiting incentives. Looking into fire districts, combining services with a long term plan	
Financial 1-3YR	Financial Analysis of going to fire district	complete	rmancia	6/1/2020	5/31/2021		CHARRI LARA

Goal	Project task	Status	PGF	Start	Complete	Task Description & Specific Tasks	Project Team
Financial 1-3YR	Clarity on who is on the payroll & what they are expected to accomplish	Complete	People	7/1/2020	0 6/30/2021	. Lance now manages employees with cross over duties	LANCE HOPKIN
Financial 1-3YR	Monthly budget reports to council	Complete	Financia	7/1/2020	5/26/2021	All reports can be found in the council folder under financial	CHARRI LARA
Financial 1-3YR Financial 1-3YR	Grant writing for recreation Crey, country Sour Relationship, Sharing Star	Complete In Progres		7/1/2020 1/1/2021		Partnership with Riverton Rec & CWC ongoing. COVID huge factor Looking into city/county relationships	LANCE HOPKIN
Financial 1-3YR	Evaluate costs/scholarships for rec programs	Complete	Financia	J 2/1/2021	1 6/30/2021	Indoor rec programs not allowed with COVID mainly in the borrowed school district facilities. Currently partnering with CWC to provide minimal indoor programming. Outdoor rec camps being held for 2021.	LANCE HOPKIN
Financial 1-3YR	Evaluate the Cost of Living	Complete	Financia	3/1/2021	1 6/30/2021	Cost of living increase budgeted to employees to bring them current for the past & present year	CHARRI LARA
Financial 1-3YR	Evaluate anticipated revenue changes	In Progres	s Financia	3/1/2021	1 3/1/2022	Reduced budget preparing for COVID and the additional monies saved with help with the 2022 year when the legislators cut the direct distribution	CHARRI LARA
Financial 1-3YR	Un-designate enterprise funds that have been restricted	In Progres	s Financia	d <b>6/1/202</b> 1	1 6/30/2021	Release designated monies where obligations have been fulfilled to free up money for match money for grants	CHARRI LARA
Financial 1-3YR	Explore New Revenue Streams	In Progres	s Financia	ıl <b>7/1/202</b> 1	1 6/30/2022	LEDA & council to review, look into taxes (ed tax, 5th cent, 6th cent)	
Financial 1-3YR	Build Equipment Replacement Fund	_		7/1/2021		ongoing annually based on the budget	CHARRI LARA

Goal	Project task	Status	PGF	Start	Complete	Task Description & Specific Tasks	Project Team
Financial 4 2VD	Forecasted plan for	la Danasa	Danada	7/4/2024	c /20 /2022	Assumptions can only be made as employees tend to keep retirement date to themselves in case something doesn't work out	CHARRITARA
Financial 1-3YR	retirement/attrition/recruitment/retention  Accurate/Detailed reporting monthly to	i in Progres	ss People	7/1/2021	. 6/30/2022	All monthly financial reports can be found in the council folder under financials, summary quarterly at	CHARRI LARA
Financial 1-3YR	council/tightening up line items	Complete	Financia	8/1/2021	. 6/30/2022	worksessions Endowment will eventually run out. May look at another ballot/vote. This years budget is approximately	CHARRI LARA
Financial 3YR+	<b>Build Senior Centers Maintenance Funds</b>	In Progres	ss Financia	7/1/2021	6/30/2024	\$70,000.00. Collaborate with all of the Senior Citizens	CHARRI LARA
Infrastructure 1-3YR	Develop right away & roads plans	Proposed	Growth	6/1/2020	6/1/2022	plan. The mapping is completed.	LANCE HOPKIN, RAJEAN STRUBE FOSSEN
	Equipment Replacement Fund Built Out For	r				Plan is complete we just need to continue to follow the said plan. Send out a request for proposal to see if	
Infrastructure 1-3YR	the Next 5 Years	In Progres	ss Financia	7/1/2020	12/31/2020	anyone has ideas, etc.	CHARRI LARA
Infrastructure 1-3YR	Transportation Master Plan	Complete	Growth	7/1/2020	12/31/2020		RAJEAN STRUBE FOSSEN
Infrastructure 1-3YR	Look into the use of the Depot Building	Proposed	Growth	7/1/2020	6/30/2022	Action item under City land/buildings.  The person who knows how to unlock everything.  Succession Plan. Building the project data base. The	
Infrastructure 1-3YR	"Keeper of the Keys"	In Progres	ss People	5/12/2021	6/30/2023	ongoing forward documents. GIS 75 % done. One year Stopped during COVID. This will take some time to get	CHARRI LARA
				- 4 4	- 4 4	back on track. It will then come back to the Council and Council will need to give direction. Different methods	
Infrastructure 1-3YR	Annexation Plan	In Progres	ss Growth	5/12/2021	. 6/30/2022	and tied to the water systems/transportation master	RAJEAN STRUBE FOSSEN,LANCE HOPKIN
Infrastructure 1-3YR	Update Master Plan (last updated 2012)	Proposed	Growth	7/1/2022	6/30/2024	Grant cycle will start soon. Community and Planning.	RAJEAN STRUBE FOSSEN
Infrastructure 3YR+	Concerns Water Treatment Plant study	In Progres	s Needs	3/1/2021	6/30/2022	study for enterprise fund	
Infrastructure 3YR+	Training Schedules and Certifications	In Progres	ss People	5/1/2021	5/31/2021	Hire new HR director	
Infrastructure 3YR+	Develop Facilities Plan	Proposed	Growth	5/26/2021	. 6/30/2024	Work on making decisions for what building will remain as city assets	
Infrastructure 3YR+	Develop plans for new rural water house	Proposed				included in current water study	
Infrastructure 3YR+	Prepare for water projects HPWL	In Progres				complete phase 2	
Public Safety 1-3YR	Evaluate number of police cars needed	•				Chief Peters to review	
· · · · · · · · · · · · · · · · · · ·	, , , , , , , , , , , , , , , , , , ,			, , =====	,, <b></b>		

Goal	Project task	Status	PGF	Start	Complete	Task Description & Specific Tasks	Project Team
Public Safety 1-3YR	Competitive Wages for law enforcement	Complete	People	3/1/2021	1 3/31/202	1 completed when new grade scale was approved	
Public Safety 1-3YR	Fill open police positions	Complete	People	3/1/2021	1 3/31/202	1 all positions filled	
Public Safety 1-3YR	New Radios Police & Fire	In Progress	s Needs	5/12/2021	L 6/30/202	Chief Peters will look into this and report back to the 2 Council. enhancements around Gannett Peak for 2022 construction. Future phases ever 1-3 years if 1% tax	
Public Safety 1-3YR	Safe Routes/Transportation Alternatives	In Progress	c Growth	5/12/2021	L 6/30/202	passes	
Public Safety 1-3YR  Public Safety 1-3YR  Public Safety 1-3YR	Program  Evaluate cyber-crime threat applications	Proposed	Financia	3/12/2021 al 5/12/2021 5/17/2021	L 6/30/202	Need to do some things internally. Lance is on it. Need to draft a policy to assist.  1 Begins May 17, 2021	LANCE HOPKIN
Public Safety 1-3YR	Code Enforcement Officer	·	·	6/30/2021		Chief Peters will look into this and report back to the 1 Council. May or may not need this position.	
Public Safety 1-3YR	Improve PR community outreach with Police Officers	Proposed	People	6/30/2021	1 12/31/202	Chief Peters will evaluate and will report back to the 1 Council.	
Public Safety 1-3YR	Recruitment of Fire Fighters	In Progress	•	7/1/2021		Marketing and recruiting fire fighters. Education 2 regarding pension and the community need.	
Public Safety 1-3YR  Public Safety 3Yr+	FEMA Study  Fire Engine No 6	In Progress Proposed		9/1/2021 7/1/2021		<ul><li>4 ongoing</li><li>Evaluate this need as it is currently serving a valuable</li><li>6 purpose.</li></ul>	
Fublic Salety S11+	Fire Eligilie NO O	Proposed	Growth	7/1/2021	0/30/202	o purpose.	
Public Safety 3Yr+	New Fire House	Proposed	Growth	7/1/2021	6/30/202	6 Look into how to receive grants or funding to build	
Quality of Life 1-3YR	Affordable Housing	Proposed	Growth	7/1/2020	7/1/202	3 Look into affordable housing options. Ongoing project.	
Quality of Life 1-3YR	Analyze code audit	Complete	Growth	7/1/2020	7/1/202	O Zoning code audit contracted and completed	
Quality of Life 1-3YR	Assign someone to be responsible for Assisted Living	Complete	Growth	3/1/2021	L 4/30/202	1 Housing authority board along with a council member Assign council liaison to landfill board	
Quality of Life 1-3YR	Contingency plan for landfill closing	In Progress	s Growth	3/1/2021	l 7/1/202	4 Invite them to a council meeting for presentation	JOHN L. LARSEN

Goal	Project task	Status	PGF	Start	Complete	Task Description & Specific Tasks	Project Team
Quality of Life 1-3YR	Evaluate green space maintenance vs payment to not take care of	In Progres	s Growth	7/1/2021	L 7/1/2022	Now measuring water use on all large green spaces.  Short term released some of the school fields that we used to maintain through a new MOU. Long term plan to build out a raw water system.	
						Partially implemented with zoning code changes - For new development , planning commission	
Quality of Life 1-3YR	Evaluate lot size	In Progres	s Growth	7/1/2021	l 7/1/2024	1	
Quality of Life 1-3YR	Access the needs of the Downtown Assoc	In Progres	s Growth	7/1/2022	7/1/2022	Julia to set up meeting	
						Short term planning done by county - expect revisions	
Quality of Life 1-3YR	Funding ambulance service	Proposed	Growth	7/1/2021	l 7/1/2024	1	
Quality of Life 1-3YR	Signage for visitor assets	Proposed	Growth	7/1/2021	7/1/2022	2 funding for visitor assets	
						build & fund	
Quality of Life 3YR+	Fund/Build Assisted Living	In Progres	s Growth	3/1/2022	12/31/2024	1	
						Friends of the park spearhead a fundraising event	
Quality of Life 3YR+	Park fundraising for land purchase	In Progres	s Growth	4/1/2021	12/30/2024	• • •	
						Partially completed council didn't implement all	
	Zoning Regulations designed with					suggested changes. 3- 5 year plan to implement	
Quality of Life 3YR+	projection in mind	In Progres	s Growth	7/1/2021	12/31/2023	3 suggestions.	
						Hired contractor to do a livability study (ended up	
						focused on housing opportunities) and results were used	b
Quality of Life 3YR+	Lander "livability" plan	Proposed	Growth	7/1/2021	12/31/2025	for zoning code audit. Will add to master plan	
Quality of Life 3YR+	Park fundraising for development	Proposed		7/1/2024	6/30/2027	7 for buildings and development	